
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2010-09-17

2. Agency: 023

3. Bureau: 10

4. Name of this Investment: Federal Supply Service 19

5. Unique Project (Investment) Identifier (UPI): 023-10-01-14-01-1030-00

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2001 or earlier

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 The FSS-19 system, which became operational in 1980, supports the FAS Offices of General Supplies
and Services, Integrated Technology Services, Assisted Acquisition Services, and Acquisition
Management in attaining their goals of providing best value for the customer. The system also provides
support to the FAS Customer Supply Center (CSC) and GSA Advantage! systems. Internal FSS-19
customers include FAS personnel located in the acquisition centers, depots in Region 2 (NY) and Region
9 (San Francisco), and the Office of Customer Accounts and Research.  External users (in other Federal
agencies and the military, District of Columbia government, eligible State and local governments, and
educational institutions receiving Federal funds) send orders to FSS-19 through other systems such as
the Defense Automated Addressing System, CSC, Warehouse Management System, GSA Advantage!,
and the Touch Tone Ordering System for the U.S. Postal Service. Over 210,000 customers use FSS-19
each year. FSS-19 is an end-to-end order processing system, performing all major phases of the order
process. Automation features of FSS-19 include supply decision-making and routing of customer orders
to the stock or special order programs, maintaining backorders, processing cancellations, providing the
status of all customer orders, sending billing data to the Office of Finance, retrieving data on-line,
maintaining summarized information on customer demand and the history of over 10 million orders,
reporting contract and purchase order data to the Federal Procurement Data System, interfacing with the
Central Contractor Registration System, managing pricing and cataloging of items, receiving and storing
stock, maintaining currency of items in stock and recommending stock replenishments, generating all
depot documentation for packing and shipping stock items, using Workload Selection Instruction so each
depot can determine how to consolidate shipments based on route, carrier and/or area, creating and
maintaining contracts, writing and amending purchase orders, tracking vendors, negotiating Schedules
and Special Item Numbers, maintaining vendor sales and payments data for the Industrial Funding Fee
(IFF) program, monitoring IFF activity and identifying late sales and payments, and notifying vendors
about various IFF problems. FSS-19 interfaces with the order processing systems mentioned above and
with various financial accounting systems (NEAR/Pegasys).

b. Provide any links to relevant websites that would be useful to gain additional information on the
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investment including links to GAO and IG reports.
 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-08-17
b. Provide the date of the most recent or planned approved project charter. 2010-10-31

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Jonathan T Folz
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager qualifications according to FAC-P/PM or DAWIA criteria is under
review for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded GS35F0343J NA * * $15.3 Time and
Materials

Y 2009-10-01 2010-03-31 Full and
Open

Competition

Awarded GS35F0400J NA * * $400.0 Time and
Materials

Y 2009-10-09 2014-10-08 Full and
Open

Competition

Awarded GS35F0164M NA * * $8.8 Time and
Materials

N 2002-04-22 2011-09-30 Full and
Open

Competition

Awarded GS35F4644G NA * * $2.1 Time and
Materials

N 2009-10-01 2014-09-30 Full and
Open

Competition

Awarded GS35F0343J NA * * $2.6 Time and
Materials

Y 2002-07-08 2011-09-30 Full and
Open

Competition

Awarded GS35F5212H NA * * $5.1 Time and
Materials

N 2002-08-08 2010-09-30 Full and
Open

Competition
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. 

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. Evaluation of cloud computing alternatives will begin in FY11

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-06-30

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2005-07-07

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-08-30
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY08 DME * $2.3 $2.3 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY07 DME * $5.9 $0.9 2006-10-01 2006-10-16 2007-09-30 2007-08-30 100.00% 100.00%

FY07 SS * $22.4 $20.6 2006-10-01 2006-10-01 2007-09-30 2007-08-30 100.00% 100.00%

FY05 SS * $15.2 $15.2 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

FY04 SS * $10.6 $10.6 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%

FY08 SS * $22.5 $22.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

FY03 SS * $13.8 $13.8 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%

FY06 SS * $21.4 $19.6 2005-10-01 2005-10-03 2006-09-30 2006-08-31 100.00% 100.00%

FY09 DME * $3.6 $3.6 2008-10-01 2008-10-01 2010-04-30 2010-04-30 100.00% 100.00%

FY06 DME * $5.1 $4.1 2005-10-01 2005-10-14 2006-09-30 2006-08-25 100.00% 100.00%

FY05 DME * $3.6 $2.3 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

FY09 SS * $16.4 $16.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY10 DME:
Goldstar Phase II

DME * $0.4 $0.4 2009-12-15 2009-12-15 2010-04-20 2010-04-20 100.00% 100.00%

FY11 DME:
OCMS - SRC

Enhancements

DME * $0.4 $0.0 2011-01-05 2011-09-30 0.00% 0.00%

FY10 DME:
FSS-19 Gov't

Personnel & Sec
DME

DME * $1.4 $1.4 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY12 SS: O&M
(SS) FY12

SS * * * 2011-10-01 * 2012-09-30 * * *

FY11 SS: FSS-19
Gov't Personnel

& Sec

SS * $2.0 $0.8 2010-10-01 2010-10-01 2011-09-30 41.00% 41.00%

FY11 DME:
FSS-19 Gov't

Personnel & Sec

DME * $0.3 $0.1 2010-11-15 2010-11-15 2011-09-30 33.00% 33.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

DME

FY11 DME:
BAAR

DME * $0.2 $0.0 2011-01-12 2011-09-30 0.00% 0.00%

FY10 DME:
FSS-19

Aggregated DME
(Size LT 250K)

DME * $2.0 $2.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY10 DME:
Parallel

Contracting

DME * $2.8 $2.6 2010-05-03 2010-05-03 2011-04-22 85.00% 94.00%

FY12 DME: DME
(FY12)

DME * * * 2011-10-01 * 2012-09-30 * * *

FY10 SS: FSS-19
Gov't Personnel

& Sec

SS * $2.7 $2.7 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY10 SS: O&M
(SS) FY10

SS * $16.0 $14.9 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY11 DME: Mass
Mods

DME * $0.2 $0.0 2011-01-05 2011-09-30 0.00% 0.00%

FY11 DME:
OCMS - QC

Function
Enhancement

DME * $0.3 $0.0 2010-11-15 2011-09-30 0.00% 0.00%

FY13 DME: DME
(FY13)

DME * * * 2012-10-01 * 2013-09-30 * * *

FY13 SS: O&M
(SS) FY13

SS * * * 2012-10-01 * 2013-09-30 * * *

FY11 SS: O&M
(SS) FY11

SS * $21.8 $8.9 2010-10-01 2010-10-01 2011-09-30 41.00% 41.00%

FY14 DME: DME
(FY14)

DME * * * 2013-10-01 * 2014-09-30 * * *

FY14 SS: O&M
(SS) FY14

DME * * * 2013-10-01 * 2014-09-30 * * *

FY15 DME: DME
(FY15)

DME * * * 2014-10-01 * 2015-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY15 SS: O&M
(SS) FY15

SS * * * 2014-10-01 * 2015-09-30 * * *

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. The Parallel Contracting effort is ahead of schedule. The CPI
and SPI are still on track and there is no corrective action required at this time.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2009-05-29

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
no
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Mission and Business
Results

Goods Acquisition Increase business
volume

annual business volume -
dollars

increase 47.125M 2010-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 48.389M 208(M) Met 2011-02-28

Mission and Business
Results

Reporting and
Information

Increase business
volume

annual Business volume -
dollars

increase 47.125M 2011-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 48.389M Not Due 2010-09-17

Mission and Business
Results

Goods Acquisition Increase business
volume

monthly Business volume -
dollars

increase 47.125 M 2011-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 48.389 M Not Due 2010-09-17

Mission and Business
Results

Goods Acquisition Increase business
volume.

monthly business volume dollars increase $47.125M 2009-10-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 $48.389M $53.241M Met 2011-02-28

Customer Results Customer Satisfaction Increase customer base quarterly Number of valid increase 1,039,327 2011-10-31
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of Civilian, Military, State
and Local customers

customers listed in the
Customer Address File

(CAF)

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Increase by 3.5% .9% increase Not Met 2011-02-28

2012 increase by 3.5% Not Due 2011-02-28

Customer Results Customer Satisfaction Increase customer
satisfaction as indicated

by survey.

monthly Inquiries received from
stakeholders

increase 72.6 2009-10-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 78.6 73.3 Not Met 2010-09-17

Customer Results Customer Satisfaction Increase customer
satisfaction as indicated

by survey.

annual Respondents rating:
100% equals total

possible

increase 72.6 2011-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 78.6 Not Due 2010-09-17

Customer Results Customer Satisfaction Increase customer
satisfaction as indicated
by survey. Available in

4th quarter

annual Respondents rating:
100% equals total

possible

increase 71.6 2010-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 77.6 75 Not Met 2011-02-28

Processes and Activities Errors Increase Quality of
system changes

requested by Customer

quarterly % of system changes
made to the Production

Environment without

increase 95% 2011-10-30
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defects and/or
unexpected results

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 96% 96.4% Met 2011-02-28

Technology Availability Percentage of servers
(Unix and mainframe)
that meet the monthly

availability goals

monthly availability goals increase 99% 2009-10-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 100% 99.00% Not Met 2010-09-17

Technology Availability Percentage of servers
(Unix and mainframe)
that meet the monthly

availability goals

monthly Servers meeting
availability goals

increase 99% 2010-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 99 - 100% 100 Met 2010-12-23

Technology Availability Percentage of servers
(Unix and mainframe)
that meet the monthly

availability goals

monthly % of servers meeting
goals

increase 99% 2011-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 99.8% 100% Met 2011-02-28

Technology Availability Percentage of servers
(Unix and mainframe)
that meet the monthly

availability goals

monthly % of servers meeting
availability goals

increase 99% 2011-08-31
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Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 100% Not Due 2010-09-17

Processes and Activities Efficiency Reduce the cycle time to
process offers or to

process modifications

quarterly cycle time decrease 97.8 Days 2010-10-31

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 95 Days Offers= 96.7 days Not Met 2011-02-28

Processes and Activities Complaints Reduce the cycle time to
process offers or to

process modifications.

monthly cycle time decrease 97.8 Days 2009-10-30

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 95 Days Offers = 77.9 days Mods
= 14.2 days (Total 92.1

days)

Met 2011-02-28

* - Indicates data is redacted.
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